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Meeting of the Trustees of the Bowling Green State Normal College at Boody House, Toledo, 
0., March 23rd, 1914, at 4 P. II. 
Meeting called to order by the President J. E. Collins. 
Members present, J. E. Collins, John Begg, J. D. McDonel, D. T. Davis and D. C. Brown. 
H. B. Williams,President of the College was present. 
The following report of Paul Murray, Engineer, was read:- 
Colunbus, Ohio, January 31, 1914. 
Hon. A. V. Donahey, 
Auditor of State, 
Columbus, Ohio. 
Sir: 
In accordance with your instructions, I have made a careful examination of 3uch plans, 
specifications, estimates, etc. as are now on file in the office of the Auditor of State, for 
the various buildings of the "Ohio State Normal College" at Bowling Green, Ohio. 
Two of these buildings, the Administration Building and the Dormitory, are now in proce33 
of construction, while plans have been prepared for a third, the Science and Agriculture 
Building, and proposals are now being invited for the construction of the 3ame. 
On visiting the 3ite at Bolwing Green on the 20th in3t., it was ascertained that work is 
now in progress on the Administration 3uilding only.  The weather, however, being very unfavor- 
able little was being done and the bricklayers were leaving temporarily, it is presumed, at tViat 
time.  On the 21st inst. everything being solidly frozen, no work was being done except by 
teamsters and laborers in hauling and storing brick. 
The foundations for this entire building are in, as are also the reinforced concrete base- 
ment floors and nearly all exterior and a part of the interior walls of what i3 called the base- 
ment 3tory. 
These walls 30 far as completed have been faced both inside and out and all frames are in 
place. 
Metal columns and beam3 for the support of the auditorium floor are in plaoe. 
Considerable quantities of material are on the ground for this building such as stone, 
common brick, face brick, lime, cement, sand, broken stone, deformed bars for reinforcing pur- 
poses, structural steel, etc. 
On the Dormitory no work wa3 in progress on the dates mentioned, but the foundations are in 
and the basement walls partly up and a little interior facing laid. 
Materials on the ground for this building consist of common brick, face "Urick, frames, 
deformed bars, etc. 
Such materials as were examined at both buildings seemed to be of excellent quality and of 
the kind and character prescribed in the specifications. 
As stated above, the weather conditions were so unfavorable that but little work was in 
progress and no attempt was made to examine fully, under such circumstances, the character of 
the work which has been done. 
However, a number of points were noted which,while not in themselves vital,nor individually 
of very great importance, would indicate that sufficiently careful supervision of the work had 
not been exercised.  Any struetures of such importance a3 these, should undoubtedly be of a 
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monumental character and after the preparation of plans for such work, the actual operation 
of construction should be directed in such manner that the perfection of the exterior of any 
part of the structure should assure similar perfection within. 
In this connection, it is stated that continuous supervision of the work upon these 
"buildings by the owners or their agents, ha3 not been exercised, although an examination of the 
architect's contract with the owners, discloses the fact that said Architects are under obliga- 
tion under such contract to maintain a competent superintendent on the work at all times, as 
well a3 to visit the same themselves at least once each, month. 
It is stated that the superintendent for the Architects, a3 agent3 for the owners, on 
this work, is at the sane time supervising the construction of other work at a distance and, 
therefore, does not direct the work continuously as provided.  Such supervision becomes, then, 
periodical inspection only, instead of that actual personal direction of the construction of 
every detail of the structures which your Engineer believes to have been the intention of the 
owners when said contract wa3 drawn.  The Board of Trustees were undoubtedly right in providing 
a clause of thi3 kind in their contract as there can be no question as to the desirability or 
even the absolute necessity of continuous supervision of such work. 
The work and the responsibilite3 of a supervisor are lightened by full and complete plans 
and explicit specifications, but it i3 impossible in any 3et of plans and specifications to 
show and describe every individual piece of work and material in such manner tViat his services 
would not be required. It is usually only possible to establish standards of quality by tests 
and by description, after which entire reliance mu3t be placed on the personal judgment of the 
supervisor, as to the equality of the remainder of the materials with the pieces tested, and as 
to the manner in which the work is being executed. 
While specifications in general and this one in particular provide that everything shown, 
described or reasonably implied. 3hall be furnished and dene, it is usual that opinions differ 
as to the character and extent of the implication. In order that the work may proceed without 
delay, it is necessary, therefore, that someone qualified to decide, .and with authority to act, 
be continually on the ground. 
It would seem in view of all the circumstances that, if proper arrangements have not 
already been made, such steps should be immediately taken as are necessary to carry out fully 
the terms of the contract in this matter and that such superintendent be required to be oon- 
tinual^Ly on the work. 
Referring again to the contract above mentioned, it is noted that full, and complete plans, 
drawings, representations, bills of material, specifications of work and estimates of cost in 
detail and in the aggregate, etc. 3hall be furnished by the Architects. 
That such plans, drawings, specifications, etc. 3hall contain all information necessary to 
enable contractors to make reliable bids upon the work and to erect and complete the building 
therefrom, and that all necessary copies of the same be furnished. 
Sec, 2315, 0.  C. provides that copies of the complete approved plans be filed in the office 
of the Auditor of State.  The specifications for this work, however, provide that detail 
drawings will be furnished as the work progresses and provision is made for the adjustment of 
any difference of opinion as to the prorpiety of the requirements of such additional drawings. 
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shall furnish drawings for the 3ame subject to the approval of the Arch i tects.  An examination 
of the files in the office of the Auditor of State shows that the drawings approved and filed 
are largely of a general character, and that detail drawings for many vital features have been 
omitted. 
It would seem that the clauses of the specifications quoted are neither in compliance with 
Sec. 2315, above noted, and which provides for the submission of complete plans to the 
Governor, Auditor of State, and Secretary of State for approval and for the filing of such plans 
as are by them approved; nor with that clause of the Architects' contract which provides for 
the preparation of all drawings necessary for the erection and completion of the building. 
A clause providing for the preparation of additional drawings as the work progresses, gen- 
erally, is not unusual and it may be conceded that the usual interpretation of such a clause 
would not be in conflict with the law nor with that clause of the contract quoted; such drawings, 
for instance, as might be required to assist in working out the various forms desired or such 
as might be necessary in the laying out and construction of the work. 
It is clear, however, that every drawing necessary to show fully the appearance of the 
completed structure, the method of construction, and the strength of every part, should be sub- 
mitted for approval, and when approved, filed. 
In this connection and illustrating the point in question:  The drawings 3how one sketch 
indicating the general character of the floors to be used.  The specifications state definitely 
that such type shal3 be used throughout the building, but that the contractor furnish the detail 
drawings for the same.  No such drawings are on file, and an examination of the building shows 
that an entirely different 3tyle of construction is being used. 
It is stated by the owners that no action has ever been taken officially or otherwise, au- 
thorizing such a change in the construction of one of the most important parts of the building. 
There being no plans, it is impossible to determine whether the design for these floors 
would appear to be of the requisite strength or not. 
the purposes of such filing would seem to be two-fold: 
First, for U3e in case it should be neoessary at any time to make additions to the struc- 
tures or to repair or alter the 3ame, or for any other purpose which would necessitate a refer- 
ence to the manner of construction.  This would apply as well to one part a3 well as another, 
and in order to be of any use the complete plan3 v/ould be required.  The general drawings would 
not be absolutely necessary in 3uch a case since most of the information embodied in them might 
be obtainable by examination and measurement from the structure itself. 
Second, to enable those in authority, if necessary, in any given case to determine the 
value of the work before payment therefor. Here again they are useless unles3 complete. 
A further provision of the contract of the Board of Trustees with the 'Architects is that 
said Architedts furnish such bond as the Board of Trustees may require, guaranteeing the strength 
of the structures to be sufficient for the purposes planned. No such bond has been required or 
given, but it v/ould seem that, inasmuch as this was apparantly deemed a proper provision at the 
time the contract was drawn and as the Architects were willing to 3ign such an agreement, such 
bond should be given. 
Since writing the above, a second visit to the site was made on February 5th, and progress 
of work on the wall3 of the Administration Building and Dormitory noted.  The weather again 
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being cold,   no work was being done  except  the hauling and storing  of material. 
In   the  interim,   proposals have been received  and  opened by  the Board  of Trustees  for  the 
construction  of  the Science and Agriculture Building,   and contracts were awarded within  the 
estimates for heating and plumbing. 
For  the general contract no proposal was  received within  the estimate.     It  is now proposed, 
therefore,   to alter  the plans and estimates and re-advertise for  this portion  of  the work. 




I, A. V. Donahey, Auditor of the State of Ohio, do hereby certify the foregoing to be a 
true copy of the original report of Mr. Paul R. Murray, State Examining Engineer, upon the ex- 
amination of the plans, specifications and records pertaining to, and the Buildings of the 
Ohio State Normal College, at Bowling Green, now in course of construction, on file in this 
office  
A. V. Donahey, 
Auditor of State. 
Moved by McDonel and seconded by Brown that the report be accepted and ordered to be made 
part of minutes.  Roll call, Davi3 yes,- McDonel yes,- Begg yes,- Collins yes,- Brown yes.- 
Nays.none.  Carried. 
Moved by Begg and seconded by McDonel that the Architects Howard & Merriam be required to 
comply with their contracts and that they give bonds forthwith, without delay, in the following 
sums,- Administration Building,Fifteen thousand ($15000.00) Dollars; Dormitory, Five thousand 
($5000.00) Dollars; Science Building, Five thousand ($5000.00) Dollars; and that the same be 
given to comply with the law subject to the approval of the Attorney General.  Roll call,- 
Begg yes,- Davis yes,- McDonel yes,- Collins yes,- Brown yes.-  Nays none,-Carried. 
Moved by Mcponel and seconded by Collins that the Architects Howard & Merriam be notified 
to comply at once with Section twenty three hundred and fifteen (#2315) G. C., and that work on 
Science Building be ordered stopped until the above be complied with.  Roll call,- Begg no,- 
McDonel yes,- Collins yes,- Brown yes,- Davis did not wish to vote.  Yes three, nays one and 
one not voting,- Carried. 
Moved by McDonel and seconded by Begg that Howard & Merriam, the Architects, and President 
H. B. Williams make a report at the next meeting as to the plumbing fixtures as to what had 
been done. Roll call,- Begg yes,- Davi3 yes,- Collins yes,- McDonel yes,- Erown yes.- Nays, 
none.  Carried, 
Moved by Begg and seconded by Davis that the President J. E. Collins, appoint a committee 
of two (2) in connection with President H. B. Williams to examine the Wooster house purchased 
by the Trustees, to 3ee what i3 needed in the nature of repairs, and report at the next 
meeting. Roll call,- Begg yes,- Davis yes,- McDonel yes,- Collins yes,- Brown yes.- Nays, 
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President Colliri3 appointed a3 such committee Begs and McDonel. 
Tiie following bill wa3 presented;- 
D. C. Brown, expense Trustee $45.83 
Moved by Begg and seconded by McDonel that the bill be allowed.  Roll call,- Begg yest- 
Collin3 ye3,- Davis yes,- McDonel ye3,- Brown yes.  Nays, none.  Carried. 
The revised estimate and specifications for the Science Building were 3igned by all 
members of the Board and H. B. Williams, and were ordered to be sent to Howard & Merriam the 
Architects, to get the proper State Officers signatures. 
There being no further business, moved by Begg and seconded by Collins that the Board 
adjourn to meet subject to call of President Collins.  All voted yes. 
Board adjourned. 
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